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The following downtime periods were approved at the February 

2007 RAR

Newly Approved Downtimes 2007
DSS-14 Grouting – NIB and ACR S/W upgrade Proposed in weeks 40 – 42
DSS-45 Antenna Controller Replacement proposed in weeks 40 – 46
DSS-65 200W S-Band U/L and Depot Level Maintenance – NIB proposed for weeks 44 –
49

Newly Approved Downtimes 2008
DSS-34 Downtime for Ka-Band Phase 2 Install with DLM – NIB proposed for weeks 27 –
39 for 77 days will be discussed during the INCF / RAR on February 13, 2007

Newly Approved Downtimes 2009
DSS-24 Downtime for Ka-Band Phase 2 Install with DLM – NIB proposed for weeks 27 –
38 for 77 days will be discussed during the INCF / RAR on February 13, 2007

Newly Approved Downtimes 2010
DSS-54 Downtime for Ka-Band Phase 2 Install with DLM – NIB proposed for weeks 27 –
38 for 77 days will be discussed during the INCF / RAR on February 13, 2007

All previous downtime proposals have been agreed to by all DSN Missions/Users through 
the INCF/RAR, JURAP or Mid-Range Scheduling Process
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Changes to 2007 Downtime Schedule
GDSCC Complex-wide downtime for NMC-CF on February 13, DOY 044 (02:15 – 10:15 
UTC) was implemented in the Mid-Range Schedule
MDSCC Complex-wide downtime for NMC-CF on March 15, DOY 074 (18:00 – 02:00 
UTC) was implemented in the Mid-Range Schedule
CDSCC Complex-wide downtime for NMC-CF on May 1, DOY 121 (08:15 – 16:15 UTC) 
was implemented in the Mid-Range Schedule

The following are tasks to be performed as 8 hour shifts at DSS-24:
QPOD APEX MOUNT on April 12, DOY 102 (15:00 – 23:00)
QPOD APEX MOUNT on April 14, DOY 104 (15:00 – 23:00)
AZ WRAP on April 21, DOY 111 (15:00 – 23:00)
RECEIVER RACK on June 12, DOY 163 (15:00 – 23:00)
ANT LAN TESTING on June 17, DOY 168 (15:00 – 23:00)

All previous downtime proposals have been agreed to by all DSN Missions/Users through 
the INCF/RAR, JURAP or Mid-Range Scheduling Process



Downtime Presentation February 2007 DG--4

Antenna Downtime Status and ForecastAntenna Downtime Status and Forecast
DSN Antenna Downtime Report
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